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FIELD REPORT 
 

OWNER - Rock-Koshkonong Lake District (RKLD)  ARCHITECT / ENGINEER – Mead & Hunt, Inc. 

     2440 Deming Way, Middleton, WI  53562 

   Ph.  (608) 273-6380   www.meadhunt.com 

     

PROJECT: Indianford Discharge  
 Capacity Upgrades 
  
Dam Key Sequence No.:   608 
Field File No.: 53.04 

FIELD REPORT NO.: 15   

DATE: December 6, 2022   

  

FIELD REP:  Jon Salomon

 
  
 
WEATHER: 
 

• Cloudy, 32 degrees.  

• The water level of the lake was EL 776.55 NAVD 1988 according to USGS monitoring location 
05427235 located on Lake Koshkonong near Newville, WI. All 5 of the full-size gates and the 1 
narrower gate were fully open on the gated spillway and water was passing over the principal 
spillway. The wicket gates of bay 2 of the powerhouse were open and passing water. Bay 1 of the 
powerhouse had stoplogs installed on the upstream and downstream sides. The additional 
sandbags added to the top of the upstream and downstream stoplogs remain in place.  
 

WORK IN PROGRESS: 
 

• The concrete pour of the second of two lifts for the mass concrete spillway of bay 1. 
 

OBSERVATIONS: 
 

• Arrived on-site @ 12:40 PM. 

• IEI had a 6-person crew on-site. 

• The concrete supplier, Lycon, had 1 representative on-site.  

• The concrete tester, TSC, had 1 tester on-site. They casted 1 set of cylinders for compressive 
strength testing and tested for the mix’s temperature, slump, and air content.   

• I walked around the site and looked at the erosion control for the project. All the silt fences were 
in place and installed per plans.  

• The site has security fencing and signage to deter trespassing on the site.   

• The settlement bag is still on-site but was not being used during the site visit because there was 
no active demolition work being completed and the water being pumped is separated from the 
concrete debris.   

• The weld testing for the field welding on the operator platform was completed in the morning. 
Several of the welds were marked by the tester. Several of the additional stiffeners still remain to 
be welded and were marked as such by the tester.  

• A total of 4 thermocouples were installed on the left and right side of the second lift of the 
concrete spillway. 2 of the thermocouples were 1’ in length and 2 were 6’ in length. The 
thermocouples were tied to reinforcement to secure the sensor in place during the pour. The 
shorter sensor near the surface and the longer sensor near the center of the pour will allow IEI to 
monitor the temperature differential between the locations. 

• The second lift of the concrete spillway was poured with the use of a pump truck.  
o A total of 3 concrete trucks delivered fresh concrete to the site. The third truck was not 

fully dispensed. The first truck began pouring at 1:05 PM. The trucks began their pours in 
approximately 25-minute intervals with the pour being completed at 2:20 PM.    

o Concrete cylinders were created from truck 1 and fresh concrete from trucks 1 and 3 
were tested by TSC for temperature, slump, and air content.  

 Truck 1: 60°F arrival temperature, 5” slump, 7% air content.  

 Truck 3: 60°F arrival temperature, 4.5” slump, 6% air content.  
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o The concrete trucks and pump truck washed out in the wash-out pit.  

• IEI indicated they will shape the top surface of the pour to create the curve edge of the spillway. 

• The generator floor was covered with insulation blankets and IEI resumed heating of the pit using 
the duct from the indirect fired air heater located outside of the powerhouse.    

• IEI will monitor the thermocouples through the end of day Thursday. Mead & Hunt will reevaluate 
the need for continued monitoring at that time.  

• Left site @ 2:30 PM. 

RECOMMENDATIONS: 
 

• None made. 
 

 
 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 

 
 
 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 

 
 
 
 
 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 

 
 
 
 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 

 
 
 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 

 
 

 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 

 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 
 

 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 

 
 
 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 

 
 



15 -  Bay 1 Spillway 2nd Lift Pour 12 06 22    

   
 
 
 

 
 

 


