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FIELD REPORT 
 

OWNER - Rock-Koshkonong Lake District (RKLD)  ARCHITECT / ENGINEER – Mead & Hunt, Inc. 

     2440 Deming Way, Middleton, WI  53562 

   Ph.  (608) 273-6380   www.meadhunt.com 

     

PROJECT: Indianford Discharge  
 Capacity Upgrades 
  
Dam Key Sequence No.:   608 
Field File No.: 53.04 

FIELD REPORT NO.: 16   

DATE: December 8, 2022   

  

FIELD REP:  Jon Salomon

 
  
 
WEATHER: 
 

• Cloudy, 36 degrees.  

• The water level of the lake was EL 776.46 NAVD 1988 according to USGS monitoring location 
05427235 located on Lake Koshkonong near Newville, WI. All 5 of the full-size gates and the 1 
narrower gate were fully open on the gated spillway and water was passing over the principal 
spillway. The wicket gates of bay 2 of the powerhouse were open and passing water. Bay 1 of the 
powerhouse had stoplogs installed on the upstream and downstream sides. The additional 
sandbags added to the top of the upstream and downstream stoplogs remain in place.  
 

WORK IN PROGRESS: 
 

• The concrete pour for the floor overlay of bay 1. 
 

OBSERVATIONS: 
 

• Arrived on-site @ 12:30 PM. 

• IEI had a 6-person crew on-site. 

• The concrete tester, TSC, had 1 tester on-site. They casted 1 set of cylinders for compressive 
strength testing and tested for the mix’s temperature, slump, and air content.   

• I walked around the site and looked at the erosion control for the project. All the silt fences were 
in place and installed per plans.  

• The site has security fencing and signage to deter trespassing on the site.   

• The settlement bag is still on-site but was not being used during the site visit because there was 
no active demolition work being completed and the water being pumped is separated from the 
concrete pour.   

• The work on the welds on the operator platform marked by the weld tester was completed.   

• The concrete floor overlay was poured with the use of a pump truck.  
o A total of 2 concrete trucks delivered fresh concrete to the site. The second truck was not 

fully dispensed. The first truck began pouring at 1:15 PM. The trucks began their pours in 
approximately 15-minute intervals with the pour being completed at 1:55 PM.    

o Concrete cylinders were created from truck 1 and fresh concrete from truck 1 was tested 
by TSC for temperature, slump, and air content.  

o The concrete trucks and pump truck washed out in the wash-out pit.  
o The overlay was finished with a metal bull float.  

• The generator floor was covered with insulation blankets and IEI resumed heating of the pit using 
the duct from the indirect fired air heater located outside of the powerhouse.    

• Left site @ 2:15 PM. 

RECOMMENDATIONS: 
 

• None made. 
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