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FIELD REPORT 
 

OWNER - Rock-Koshkonong Lake District (RKLD)  ARCHITECT / ENGINEER – Mead & Hunt, Inc. 

     2440 Deming Way, Middleton, WI  53562 

   Ph.  (608) 273-6380   www.meadhunt.com 

     

PROJECT: Indianford Discharge  
 Capacity Upgrades 
  
Dam Key Sequence No.:   608 
Field File No.: 53.04 

FIELD REPORT NO.: 23   

DATE: January 18, 2023   

  

FIELD REP:  Jon Salomon

 
  
 
WEATHER: 
 

•  Cloudy, 36 degrees.  

•  The water level of the lake was EL 777.11 NAVD 1988 according to USGS monitoring location 
05427235 located on Lake Koshkonong near Newville, WI.  

•  All 5 of the full-size gates and the 1 narrower gate were fully open on the gated spillway. Water 
was passing over the principal spillway.  

•  All 3 of the new slide gates in bay 1 of the powerhouse were fully closed. 

•  Bay 2 of the powerhouse had stoplogs installed on the upstream side. 
 

WORK IN PROGRESS: 
 

•  The removal of the formwork of the two edge beams in bay 2.  

•  The installation of the steel reinforcement for the closure wall in bay 2. 

•  The form work for the closure wall in bay 2. 

•  The wire cutting for the demolition of the concrete intake headers in bay 2.  
 

OBSERVATIONS: 
 

•  I arrived on-site @ 11:20 AM. 

•  IEI had a 5-person crew on-site. 

•  The concrete wire cutting subcontractor had a 2-person crew on-site. 

•  I walked around the site and looked at the erosion control for the project. All the silt fences were 
in place and installed per plans.  

•  The site had security fencing and signage to deter trespassing on the site. The fence blocks 
access to the area of the park that contained the sinkhole. Traffic cones were also placed around 
the sinkhole. 

•  The hole was cut for the access hatch and the cored holes that will be used for the concrete pour 
of the closure wall were completed.  

•  The demolition work of the intake headers was beginning.  

•  I examined the completed rebar for the closure wall of bay 2. The form work for the closure wall 
was beginning. The concrete pour for the closure wall is planned for early next week.  

•  Left site @ 11:50 AM. 

RECOMMENDATIONS: 
 

•  None made. 
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