
EJCDC® C-940, Work Change Directive. 

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 

Page 1 of 2 

WORK CHANGE DIRECTIVE NO. 6 

Owner:  Rock-Koshkonong Lake District  Owner’s Project No.:  N/A  

Engineer:  Mead & Hunt, Inc.  Engineer’s Project No.:  4664711-192948.01  

Contractor:  IEI General Contractors, Inc.  Contractor’s Project No.:  1509  

Project:  Indianford Discharge Capacity Upgrades  

Date Issued:  3/20/2023  Effective Date of Work Change Directive:  3/20/2023  

Contractor is directed to proceed promptly with the following change(s): 

Description: 

Multiple areas of concrete deterioration were identified in Bay No. 2 after it had been dewatered.  

These are areas in addition to the known areas of concrete deterioration identified in the Contract 

Documents, which will be repaired under the original Contract by the Contractor’s diving 

subcontractor. 

Attachments: 

The areas of concrete deterioration are shown Field Report No. 21 (see Attachment A for photos taken 

by the RPR while on-site). 

Purpose for the Work Change Directive: 

The Owner hereby directs the Contractor to repair the areas shown in Attachment A. Based on 

discussions with the Contractor, we understand that they would like to propose using Sika VOH to 

repair these areas. This is acceptable provided that the manufacturer’s recommendations for 

application are strictly adhered to. The Owner directs the Contractor to repair the spalled areas shown 

in Attachment A as described below: 

• Sound areas around repair areas and remove any deteriorated or loose concrete using 

mechanical means (air chisel/jack hammer). 

• In areas where more than half of the steel reinforcing bar is exposed, remove at least 1 inch 

of material behind the reinforcement to expose the entire bar for cleaning. 

• Remove all rust and scale from all exposed surfaces of reinforcement. 

• Place patching material in strict accordance with manufacturer's recommendations.  Where 

multiple layers are required due to lift thickness limitations, install a grid of Tapcons into cured 

initial patch layer to provide a mechanical bond to subsequent patch layer(s). The Tapcons 

should have a minimum embedment into the substrate of at least half the fastener length, 

but not less than 2 inches. 

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract 

Price and Contract Time, is issued due to unknown final area of each type of repair. 

Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 

Contract Price: $1,600 

Contract Time: 0 days 
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Basis of estimated change in Contract Price: 

☒ Lump Sum ☐ Unit Price ☐ Cost of the Work ☐ Other 

 Recommended by Engineer  Authorized by Owner 

By:    

Title: Engineer of Record, Mead & Hunt  Chair, Rock-Koshkonong Lake District 

Date: 3/20/2023  3/20/2023 

 



ATTACHMENT A.  AREAS OF REPAIR


