

**Lake Koshkonong Dredging and Shoreline Restoration
Preconstruction Meeting
01-16-2013**

1. Introductions
2. Project Overview
3. Primary Contacts
 - Montgomery Associates
 - Badgerland Excavating
 -
4. Regulatory Concerns
5. Documents and Procedures
 - Contract Documents
 - Construction Plans
 - Construction Schedule
 - Change Orders
6. Subcontractors, Materials, and Equipment
 - Subcontractors
 - Material Suppliers
 - Storage of Materials/Equipment
7. Inspection/Testing/Specifications
 - Montgomery Associates –Danielle Lee
8. Erosion Control
 - Stone Construction Entrance
 - Silt Curtain/Silt Fence
9. Traffic Control
 - Haul Routes
 - Site Access
 - Protection for Snowmobiles
10. Use of Site
 - Work Hours
 - Vehicle Parking
 - Job Trailer
 - Visitors/Safety

11. Outstanding Items (Items that need to be completed prior to start of construction)

-

12. Other Comments