Mead
Hunt FIELD REPORT

OWNER - Rock-Koshkonong Lake District (RKLD) ARCHITECT / ENGINEER — Mead & Hunt, Inc.
2440 Deming Way, Middleton, WI 53562
Ph. (608) 273-6380 www.meadhunt.com

PROJECT: Indianford Discharge FIELD REPORT NO.: 08
Capacity Upgrades DATE: September 8, 2022
Dam Key Sequence No.: 608 FIELD REP: Jon Salomon
Field File No.: 53.04
WEATHER:

e Sunny 75 degrees

e The water level of the lake was EL 776.13 NAVD 1988 according to USGS monitoring location
05427235 located on Lake Koshkonong near Newville, WI. 1 of the full-size gates and the 1
narrower gate were fully open on the gated spillway and water was passing over the principal
spillway. The powerhouse was passing no water. Bay 1 of the powerhouse had stoplogs installed
on the upstream and downstream sides.

WORK IN PROGRESS:
» The removal of the concrete intake headers for bay 1.
» Holes for the concrete demolition work were being drilled in the intake floor for bay 1.
» Construction on the interior stairs and the exterior platform steel erection has been paused until
the ongoing issues regarding paint, connections, and defective work are resolved.

OBSERVATIONS:

e Arrived on-site @ 9:15 AM.

* |El had a 3-person crew on site.

» | walked around the site and looked at the erosion control for the project. All the silt fences were
in place and installed per plans.

» The site has security fencing and signage to deter trespassing on the site.

» A settlement bag has been installed for the sump pump in bay 1 to empty into to prevent any
construction debris entering the waterway.

» All three headers for bay 1 had been removed and the debris was being transported off site.

»  The formwork for the closure wall had been removed.

* | observed the erected interior stairs and the operator platform and gathered more information in
order to assess the ongoing issues.

o | discovered that the ends of the beams that were cut during the steel erection were not
recoated. As a result, the ends are showing signs of corrosion as indicated by leaving
rust coloring after being touched.

» Leftsite @ 10:30 PM.

RECOMMENDATIONS:

» The corrosion should be removed from the bare steel at the ends of the beams that were cut
during platform erection prior to the structure being painted. The sharp, cut edges should also be
ground to a 1/16-inch radius to promote adequate paint coverage.
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