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CERTIFICATE OF SUBSTANTIAL COMPLETION 

Owner: Rock-Koshkonong Lake District Owner’s Project No.: N/A 

Engineer: Mead & Hunt, Inc. Engineer’s Project No.: 4664711-192948 

Contractor: IEI General Contractors, Inc. Contractor’s Project No.: 1509 

Project: Indianford Dam 

Contract Name: Indianford Discharge Capacity Upgrades 

This ☒ Preliminary ☐ Final Certificate of Substantial Completion applies to: 

☒ All Work ☐ The following specified portions of the Work: 

Date of Substantial Completion:  October 20, 2023 

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, 

Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of 

the Work or portion thereof designated above is hereby established, subject to the provisions of the 

Contract pertaining to Substantial Completion. The date of Substantial Completion in the final Certificate 

of Substantial Completion marks the commencement of the contractual correction period and 

applicable warranties required by the Contract. 

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-

inclusive, and the failure to include any items on such list does not alter the responsibility of the 

Contractor to complete all Work in accordance with the Contract Documents. 

Amendments of contractual responsibilities recorded in this Certificate should be the product of mutual 

agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions. 

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, 

utilities, insurance, and warranties upon Owner's use or occupancy of the Work must be as provided in 

the Contract, except as amended as follows: 

Amendments to Owner’s Responsibilities: ☒ None ☐ As follows: 

Amendments to Contractor’s Responsibilities: ☒ None ☐ As follows: 

The following documents are attached to and made a part of this Certificate: 

Punch List 

This Certificate does not constitute an acceptance of Work not in accordance with the Contract 

Documents, nor is it a release of Contractor's obligation to complete the Work in accordance with the 

Contract Documents. 

Engineer 

By (signature):  

Name (printed): Jeff Anderson, PE 

Title: Project Engineer 



 

PUNCH LIST – INDIANFORD DISCHARGE CAPACITY UPGRADES 

1. At all instances where steel columns at upper intake deck were removed, Contractor shall grind 

embedded steel remnants flush with top of intake deck and apply a rust-inhibiting coating such 

as Sika Armatec-110 EpoCem.  See Sheet S-021 of Drawings. 

2. Contractor shall provide documentation of results of operating structure paint coating 

inspection/testing performed in accordance with Section 09 97 13, Paragraph 3.4.  It should be 

noted that adhesion testing was waived by the Engineer. 

3. Excessive movement of the actuator support and/or intermediate shaft support was observed 

during operational testing of the hoist for Gate No. 1 on October 12, 2023.  This suggests potential 

misalignment of the drive train assembly, which could lead to premature failure of the hoist motor 

or drive train components.  Contractor shall perform testing/measurements to confirm that the 

alignment of all drive train components with respect to each other is true within each respective 

manufacturer’s required tolerances, as well as the tolerances specified in Section 35 01 41, 

Paragraph 3.2.4.  Contractor shall perform testing/measurements for all six (6) hoists and submit 

documentation verifying acceptable drive train alignment for each. 

4. Contractor shall provide Owner with six (6) copies of all electro-mechanical (gate hoist) operations 

and maintenance manuals (bound or in 3-ring binders).  Manuals must be comprehensive, 

including each unique piece of equipment, and include the information described in Section 35 

01 41, Paragraph 3.10. 

5. Contractor shall provide record drawings, annotated to reflect changes made during construction, 

in electronic PDF format.  See Section 00 72 00, Paragraph 7.12. 
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